URS

Newmark/Muscoy Team Conference Call Notes
11 March 2005 (2:00 P.M.)

Page 1 of 1

Conference Call Members Present for Call:
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Dwayne Deutscher/URS
Dennis Bane/URS

Matt Dwyer/URS

Adam Harvey/URS
Connie Biedel/URS

Kit Veldman/URS

Tim Gere/URS

Tom Perina/CH2M Hill
Bob Kemmerle/E2
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Kim Hoang/EPA

Jackie Lane/EPA
Francisco Arcaute/EPA
Sunny Nelson / EPA
Stacey Aldstadt/SBMWD
Bill Bryden/SBMWD
Russell Smith/SBMWD
Mark Eisen/SBMWD
Terry Tonn/SBMWD
Mike Lowe/SBMWD
Lana Kennerly/SBMWD

| Construction [Matt Dwyer]

The chlorine system is now operational.
The SCADA control still has to be completed.
Continuing with the electrical modifications.

Davis is finishing up with the electrical mods today.
Nick is working with Mike Worthington to write specific scope of work for ATSI for the

changes to the chlorine system.
EL-Co began installation of the differential transmitters last week and will continue this week.

The equipment from MUNI for the SCADA system has been installed by Davis.

When Matt receives letter approving the probe for the vault, he will get working on it (Lana

mailed hard copy last week).

| EW-112 and GAC Vessel

Matt will call Nick to investigate the leaking that Bill observed on the 1-1/2 or 2” stainless steel

pipe on Vessel 9A.

EW-112 has been clean now for 2-3 weeks.
Mike Lowe will be signing off on the shake-down and punch-list after getting carbon vessels

cleaned up.

Matt will check with Adam on the schedule timeline and advise Kim.

| General

Bill said he got the tile for the facade house on Garner.

| Community

None

| Next Conference Call

Monday, 18 April 2005; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10)
days of this writing.




